

## MANFIELD UPDATE NO.9

### FEBRUARY 2001

#### Planning Applications

The Trust is awaiting approval for the planning applications submitted to the Local Authority in early November.

#### Move to Gambrel Road

As a result of the delay in finalising the lease on Gambrel Road and considering the Trust's current financial position, the move of services to Gambrel Road has been delayed. It is anticipated that this will now take place April/May 2001.

#### Headway

The Trust continues to work with Headway, the Health Authority and Social Services in order to resolve their accommodation

problem. At the moment an early resolution does not appear to be easily achievable.

#### LD Bungalows

Architects have been appointed to manage the building process for the two LD bungalows and once planning approval has been given, building work will commence. It is likely that this will happen in about 3 months' time and last for approximately 9 months. Attached is a plan of the proposed site area. It is recognised that there will be some impact on clients and staff whilst the contractors are on site, but it is hoped to keep any inconvenience to a minimum.

## Favell House

Feasibility studies on the identified options:

1. Do nothing
2. Re-provide on site with shared facilities with CSH
3. Integrate with rehab

were carried out in early January. Using agreed "weighted" criteria to score the options, Option 2 was identified as the preferred option. Once the preferred

option had been identified, a review of the accommodation requirement for both Favell House and Cynthia Spencer took place.

If you have any questions about the above information or if there is anything not covered relating to the Manfield site, please do not hesitate to contact Nicola Hoy in the first instance on 01604 678073 or indeed, any member of the Project Team.

## Project Team

Jim Hawley  
Breda Avil  
Marion Carlisle  
Jackie Phillips  
Jenny Smith  
Karen Blake  
Andrew Boyd  
Margot Basketfield

Nicola Hoy  
Andrew McLester  
Marcus Thorman  
Lindsey Sharpe  
Gill Wheeler

## Meeting Dates for 2001

Tuesday 27 February

Thursday 26 April

Thursday 28 June

Thursday 30 August

Thursday 25 October

Thursday 20 December

1300 - 1330, Lecture

Theatre, Cynthia Spencer  
Study Centre, Manfield  
Health Campus.

Anyone who works on  
Manfield Health Campus or is  
a user of services on the site  
is welcome to attend.

Light refreshments will be  
available.